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1 Requisitos 7 dias [26/04/13 08:00 |02/05/13 17:00 [, v
2 Levantamento de Requisitos 7 dias| 26/04/13 08:00 02/05/13 17:00 e
3 Definigao do Escopo do Projeto 7 dias| 26/04/13 08:00 02/05/13 17:00 —
4 Diagrama de Atividades 7 dias| 26/04/13 08:00 02/05/13 17:00 —
5 Projeto 21 dias|03/05/13 08:00 23/05/13 17:00 . 4
6 Diagrama de Casos de Uso 21 dias|03/05/13 08:00 23/05/13 17:00
7 Especificagdes de Casos de Uso 21 dias| 03/05/13 08:00 23/05/13 17:00
8 Diagrama de Classes. 21 dias| 03/05/13 08:00 23/05/13 17:00
9 Diagrama DER 21 dias|03/05/13 08:00 23/05/13 17:00
10 Implementagéao 54 dias|24/05/13 08:00 16/07/13 17:00
11 Consultério 6 dias [07/06/13 08:00 [12/06/13 17:00
12 Classes 1 dia|07/06/13 08:00 07/06/13 17:00
13 Interface 6 dias|07/06/13 08:00 12/06/13 17:00
14 Controladora 6 dias| 07/06/13 08:00 12/06/13 17:00
15 Banco de dados 1 dia|07/06/13 08:00 07/06/13 17:00 ;
16 Profissional 11 dias|18/06/13 08:00 28/06/13 17:00
17 Classes 1 dia|18/06/13 08:00 18/06/13 17:00 ?
18 Interface 5 dias| 24/06/13 08:00 28/06/13 17:00
19 Controladora 5 dias| 24/06/13 08:00 28/06/13 17:00
20 Banco de dados 1 dia 18/06/13 08:00 18/06/13 17:00 3
21 Agenda 7 dias[24/06/13 08:00 |30/06/13 17:00
22 Classes 1 dia| 24/06/13 08:00 24/06/13 17:00
23 Interface 7 dias| 24/06/13 08:00 30/06/13 17:00
24 Controladora 7 dias| 24/06/13 08:00 30/06/13 17:00
25 Banco de dados 1 dia| 24/06/13 08:00 24/06/13 17:00 ] |
26 Evento 4 dias|01/07/13 08:00 04/07/13 17:00 p—
27 Classes 1 dia[01/07/13 08:00 01/07/13 17:00
28 Interface 4 dias|01/07/13 08:00 04/07/13 17:00
29 Controladora. 4 dias|01/07/13 08:00 04/07/13 17:00
30 Banco de dados 1 dia| 01/07/13 08:00 01/07/13 17:00 ]
31 Usuario 32 dias [28/05/13 08:00 |28/06/13 17:00
32 Classes 1 dia| 28/05/13 08:00 28/05/13 17:00 ;
33 Interface 5 dias| 24/06/13 08:00 28/06/13 17:00 | —
34 Controladora 5 dias| 24/06/13 08:00 28/06/13 17:00 —
35 Banco de dados 1 dia| 24/06/13 08:00 24/06/13 17:00 j
36 Paciente 5 dias |28/06/13 08:00 02/07/13 17:00
37 Classes 1 dia|28/06/13 08:00 28/06/13 17:00
38 Interface 5 dias| 28/06/13 08:00 02/07/13 17:00
39 Controladora 5 dias| 28/06/13 08:00 02/07/13 17:00
40 Banco de dados 1 dia 28/06/13 08:00 28/06/13 17:00
a1 Pagamento 5dias [01/07/13 08:00 |05/07/13 17:00
a2 Classes 1 dia|01/07/13 08:00 01/07/13 17:00
43 Interface 5 dias|01/07/13 08:00 05/07/13 17:00
44 Controladora, 5 dias| 01/07/13 08:00 05/07/13 17:00
45 Banco de dados 1 dia|01/07/13 08:00 01/07/13 17:00
46 Evento Fixo 4 dias|01/07/13 08:00 04/07/13 17:00
a7 Classes 1 dia|01/07/13 08:00 01/07/13 17:00
48 Interface 4 dias|01/07/13 08:00 04/07/13 17:00
49 Controladora 4 dias|01/07/13 08:00 04/07/13 17:00
50 Banco de dados 1 dia[01/07/13 08:00 01/07/13 17:00
51 Feriado 1 dia]01/07/13 08:00 [01/07/13 17:00
52 Classes 1 dia|01/07/13 08:00 01/07/13 17:00
53 Interface 1dia|01/07/13 08:00 01/07/13 17:00
54 Controladora, 1 dia|01/07/13 08:00 01/07/13 17:00
55 Banco de dados 1 dia|01/07/13 08:00 01/07/13 17:00
56 Avaliagdo 4 dias|13/07/13 08:00 16/07/13 17:00
57 Classes 1 dia|13/07/13 08:00 13/07/13 17:00 b
58 Interface 4 dias|13/07/13 08:00 16/07/13 17:00 N —
59 Controladora 2 dias|13/07/13 08:00 14/07/13 17:00 tl
60 Banco de dados 1 dia[13/07/13 08:00 13/07/13 17:00 ;-.
61 Indicacéo 2 dias|13/07/13 08:00 14/07/13 17:00 ‘
62 Classes 1 dia|13/07/13 08:00 13/07/13 17:00 j
63 Interface 2 dias|13/07/13 08:00 14/07/13 17:00
64 Controladora, 2 dias| 13/07/13 08:00 14/07/13 17:00
65 Banco de dados 1 dia|13/07/13 08:00 13/07/13 17:00
66 Principal 4 dias |24/05/13 08:00 27/05/13 17:00 2 4
67 Interface 4 dias|24/05/13 08:00 27/05/13 17:00 —_—
68 Login 15 dias [13/06/13 08:00 27/06/13 17:00 2 g
69 Interface 4 dias|24/06/13 08:00 27/06/13 17:00 —]
70 Controladora 5 dias| 13/06/13 08:00 17/06/13 17:00
71 Principal (Paciente logado) 5 dias|03/07/13 08:00 07/07/13 17:00 . 4
72 Interface 5 dias| 03/07/13 08:00 07/07/13 17:00
73 Detalhes do Consultério 5 dias [13/06/13 08:00 [17/06/13 17:00
74 Interface 5 dias| 13/06/13 08:00 17/06/13 17:00
75 Lista de Médicos 4 dias|24/06/13 08:00 27/06/13 17:00 I;
76 Interface 4 dias|24/06/13 08:00 27/06/13 17:00 g
77 Agenda do Paciente 5 dias [08/07/13 08:00 [12/07/13 17:00 -
78 Interface 5 dias|08/07/13 08:00 12/07/13 17:00 | —
79 Agenda do Profissional 7 dias |24/06/13 08:00 30/06/13 17:00 ;—
80 Interface 7 dias| 24/06/13 08:00 30/06/13 17:00
81 Comprovante de Consulta 1dia|06/07/13 08:00 06/07/13 17:00
82 Interface 1 dia|06/07/13 08:00 06/07/13 17:00
83 Detalhes Profissional 3 dias|24/06/13 08:00 |26/06/13 17:00 Gy |
84 Interface 3 dias| 24/06/13 08:00 26/06/13 17:00 (BN
85 Integracao 10 dias [09/07/13 08:00 18/07/13 17:00 g 2 g
86 Controladora / Interfaces 7 dias| 09/07/13 08:00 15/07/13 17:00 %
87 Webservice CEP. 1 dia|09/07/13 08:00 09/07/13 17:00 Gg
88 WebService Pagamento 1 dia|17/07/13 08:00 17/07/13 17:00 ;
89 Envio de Mensagens ao Usuario 2 dias|17/07/13 08:00 18/07/13 17:00 | ]
90 | Testes 3dias[19/07/13 08:00 [21/07/13 17:00
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